COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 09/ 2014

ESTI MATE SUMVARY 11: 49: 21
CONTI D C19588 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19588- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 60.0  DAYS TIME ALLOW 8/28/2014 FI XED COVPLETI ON DATI
I TS VMB CAPI TAL REPLACEMENT R3 PERCENT TIME:  42.86 ORI G TIME ALLOW 8/28/2014 FI XED COMPLETI ON DATI
PRQJECT NO | TSSW1- 423
I TS VMB CAPI TAL REPLACEMENT R3
NAME OF ROAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
GLASER ELECTRI C COVPANY, LLC PAY PERI OD ENDI NG 06/ 09/ 2014 DATE TI ME STARTED 04/ 11/2014
12525 E. JAM SON PLACE , # 8 DATE LET 02/ 27/ 2014 DATE WORK BEGAN 04/ 11/ 2014
DATE AWARDED 03/ 24/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 09/ 2014 DATE ACCEPTED
ENGLEWOOD O 80112 DATE NOTI CE TO PROCEED 04/ 11/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,084, 462. 42 PARTI Ol PATI NG $ 550. 00 $ 550. 00
AWARD PRQJECT AMT: $ 958, 160. 95 NON- PARTI C PATI NG 132, 811. 09 132, 811. 09
PERCENT COVPLETE: 12. 30% TOTAL EARNI NGS 133, 361. 09 133, 361. 09
FUNDS AVAI LABLE: $ 951, 101. 33 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 133, 361. 09 133, 361. 09
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,703. 49 -2,703. 49
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 130, 657. 60 130, 657. 60
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 130, 657. 60 130, 657. 60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 130, 657. 60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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202- 00810

202- 00823

203- 01597

206- 00065

208- 00002

208- 00035

208- 00045

208- 00103

208- 00105

210- 00473

210- 00810

C19588
19588- BI D
| TSSW1- 423
| TEM

DESCRI PTI ON
Renoval of Ground Sign
Renoval of Dynam c Message Sign
*Pot hol i ng

Structure Backfill

(FlowFill)

Erosion Log (12 Inch)

Aggregat e Bag

Concrete Washout Structure

Renoval and Disposal of Sedinment (Labor)

Renoval and Disposal of Sedinment (Equipnent)

Reset TV Caner as

Reset Gound Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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ESTI MATE RUN 06/ 09/ 2014

11: 49: 21
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
1, 750. 00
1, 750. 00
823. 50
823. 50
287. 00
287. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19588 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19588- Bl D ESTI MATE RUN 06/ 09/ 2014
PRQJECT: | TSSW1- 423 ESTI MATE NO 0001 11:49: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
11, 530. 00000 0. 000 0. 00
0065 212-00032 Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
4, 400. 00000 0. 000 0. 00
0070 213-00002 Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
3, 970. 00000 0. 000 0. 00
0075 216- 00042 Soi | Retention Bl anket (Biodegradable Straw Coconut) 50. 000 0. 000
SY 0. 000 0. 00
15. 60000 0. 000 0. 00
0080 503-00048 *Drilled Caisson (48 Inch) 32. 000 0. 000
LF 32. 000 31, 311. 04
978. 47000 32. 000 31, 311. 04
0085 613-01200 2 Inch Electrical Conduit (Plastic) 700. 000 0. 000
LF 381. 000 4,038. 60
10. 60000 381. 000 4,038. 60
0090 613-01300 3 Inch Eectrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
12. 34000 0. 000 0. 00
0095 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 1, 100. 000 0. 000
LF 0. 000 0. 00
17. 98000 0. 000 0. 00
0100 613-04200 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 200. 000 0. 000
LF 0. 000 0. 00
11. 20000 0. 000 0. 00
0105 613-07034 Pul | Box (24"x36"x18") 6. 000 0. 000
EACH 6. 000 7,969. 98
1, 328. 33000 6. 000 7,969. 98
0110 613-10000 Wring 1. 000 0. 000
LS 0. 300 8, 457. 60
28,192. 00000 0. 300 8, 457. 60



CONTI D C19588 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19588- BI D ESTI MATE RUN 06/ 09/ 2014
PRQJECT: | TSSWO1- 423 ESTI MATE NO 0001 11: 49: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 614-00011 Sign Panel (Qass I) 25. 000 0. 000
SF 0. 000 0. 00
23. 68000 0. 000 0.00
0120 614- 03003 Concrete Footing (Type 3) 2.000 0. 000
EACH 2.000 1, 163. 00
581. 50000 2.000 1, 163. 00
0125 614-10015 Over pass Mounted Sign Bracket 14. 000 0. 000
EACH 0. 000 0. 00
868. 86000 0. 000 0. 00
0130 614-10120 Vari abl e Message Sign 1. 000 0. 000
EACH 0. 000 0. 00
109, 001. 00000 0. 000 0. 00
0135 614-10125 Vari abl e Message Sign (G ound Munted) 3. 000 0. 000
EACH 0. 000 0. 00
98, 790. 67000 0. 000 0. 00
0140 614-10147 Vari abl e Message Sign LED (Over head) 1. 000 0. 000
EACH 0. 000 0. 00
125, 244. 00000 0. 000 0. 00
0145 614- 32400 Monot ube Overhead Sign Cantilever (24 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
60, 869. 00000 0. 000 0. 00
0150 614-72830 Cormmuni cat i ons Cabi net 3. 000 0. 000
EACH 0. 750 11, 482. 50
15, 310. 00000 0. 750 11, 482. 50
0155 614-86006 Tel emetry (Master) 3. 000 0. 000
EACH 0. 000 0. 00
1, 589. 00000 0. 000 0. 00
0160 614-86105 Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
1, 313. 00000 0. 000 0. 00
0165 614-86110  Telenmetry (Furni sh Only) 15. 000 0. 000
EACH 0. 000 0. 00

2, 756. 13000 0. 000 0. 00



CONTI D C19588 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19588- Bl D ESTI MATE RUN 06/ 09/ 2014
PRQJECT: | TSSW1- 423 ESTI MATE NO 0001 11:49: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-87413  Fiber Qptic Cable (Milti Mde) (12 Strands) 8, 552. 000 0. 000
LF 8, 552. 000 7,183. 68
0. 84000 8, 552. 000 7,183. 68
0175 614-87690 Et hernet Switch 2.000 0. 000
EACH 0. 000 0. 00
3,176. 00000 0. 000 0. 00
0180 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 900 1, 336. 50
1, 485. 00000 0. 900 1, 336. 50
0185 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 468 43, 244. 60
92, 403. 00000 0. 468 43, 244. 60
0190 630- 00000 *Fl aggi ng 50. 000 0. 000
HOUR 4.000 123. 20
30. 80000 4. 000 123. 20
0195 630- 00007 *Traffic Control Inspection 11. 000 0. 000
DAY 11. 000 3, 000. 80
272.80000 11. 000 3, 000. 80
0200 630-00012 *Traffic Control Managenent 20. 000 0. 000
DAY 12. 000 5, 438. 40
453. 20000 12. 000 5,438. 40
0205 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 11. 000 580. 69
52. 79000 11. 000 580. 69
0210 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
52. 75000 0. 000 0. 00
0215 630-80351 *Vertical Panel (Plastic) 50. 000 0. 000
EACH 8. 500 168. 30
19. 80000 8.500 168. 30
0220 630- 80353 *Vertical Panel (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
20. 90000 0. 000 0. 00



CONTI D C19588 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19588- BI D ESTI MATE RUN 06/ 09/ 2014
PRQIECT: | TSSW1- 423 ESTI MATE NO 0001 11:49: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 500 660. 00
1, 320. 00000 0. 500 660. 00
0230 630- 80359 *Portabl e Message Sign Panel 20. 000 0. 000
DAY 0. 000 0. 00
126. 50000 0. 000 0. 00
0235 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 12. 000 145. 20
12. 10000 12. 000 145. 20
0240 630-80380 *Traffic Cone 100. 000 0. 000
EACH 30. 500 201. 30
6. 60000 30. 500 201. 30
0245 630- 85041 *Mobi | e Attenuator 20. 000 0. 000
DAY 9. 000 3, 445. 20
382. 80000 9. 000 3, 445. 20
0250 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70035 F/ A Engi neering Services 45, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70195 F/A Wilities and Miintenance of Field Facilities 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19588 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19588- BI D ESTI MATE RUN 06/ 09/ 2014
PRQJECT: 1 TSSWD1- 423 ESTI MATE NO 0001 11:49: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG | TEMB

0280 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI ¢ 1,083,912.42 %

132,811.09 $ 132, 811.09

1. 000 0. 000
EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
CAT 0400 CURRENT AMI  $ 550. 00 $ 550. 00 $ 550. 00

PRQJIECT TOTAL CURRENT AMI $ 1,084,462.42 $

133,361.09 $ 133, 361. 09



